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ESTIMATE RUN 06/15/2011

ESTIMATE SUMMARY 15:19:56

CONTID: C17664         ESTIMATE NO: 0001 PROG 2005

PCN: 17664-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS C470 (I25-SANTA FE)AND REG PERCENT TIME:

PROJECT NO: ITS4701-121                   

ITS C470 (I25-SANTA FE)AND REG

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 06/15/2011 DATE TIME STARTED 05/09/2011

5920 LAMAR STREET DATE LET 01/20/2011 DATE WORK BEGAN

 DATE AWARDED 02/10/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/22/2011 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 05/09/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,049,512.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 981,412.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 40,800.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

0.00%

1,049,512.50

0.00

40,800.00

40,800.00

$

$

$

$

0.00

0.00

0.00

40,800.00

40,800.00

0.00

0.00

40,800.00

0.00

AMOUNT DUE 40,800.00 40,800.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,800.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6

0.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 17664-BID    ESTIMATE RUN 06/15/2011

PROJECT: ITS4701-121                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Potholing 0.000

0.000

203-01597  
 

300.000

HOUR

80.00000 0.000.000

0.00

0010 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

20.000

HOUR

160.00000 0.000.000

0.00

0015 Erosion Log 0.000

0.000

208-00005  
 

300.000

LF  

3.35000 0.000.000

0.00

0020 Silt Fence 0.000

0.000

208-00020  
 

200.000

LF  

0.70000 0.000.000

0.00

0025 Gravel Bag 0.000

0.000

208-00034  
 

1,000.000

LF  

2.55000 0.000.000

0.00

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

3.000

EACH

192.00000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

32.00000 0.000.000

0.00

0040 Erosion Control Supervisor 0.000

0.000

208-00205  
 

70.000

HOUR

70.00000 0.000.000

0.00

0045 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

100.000

SY  

6.15000 0.000.000

0.00

0050 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

10.000

TON 

384.00000 0.000.000

0.00

0055 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

30.000

LF  

538.00000 0.000.000

0.00
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PCN: 17664-BID    ESTIMATE RUN 06/15/2011

PROJECT: ITS4701-121                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

150.000

LF  

18.35000 0.000.000

0.00

0065 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

878.00000 0.000.000

0.00

0070 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

2,225.00000 0.000.000

0.00

0075 Fence (Temporary) 0.000

0.000

607-11580  
 

100.000

LF  

2.00000 0.000.000

0.00

0080 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

46.000

EACH

41.00000 0.000.000

0.00

0085 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

6,050.000

LF  

12.70000 0.000.000

0.00

0090 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

3,035.000

LF  

4.40000 0.000.000

0.00

0095 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

46.000

EACH

855.00000 0.000.000

0.00

0100 Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

12.000

EACH

1,571.00000 0.000.000

0.00

0105 Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

1.000

EACH

124,498.00000 0.000.000

0.00

0110 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

1.000

EACH

35,315.00000 0.000.000

0.00
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PCN: 17664-BID    ESTIMATE RUN 06/15/2011

PROJECT: ITS4701-121                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

18.000

EACH

4,391.00000 0.000.000

0.00

0115 MATERIAL ALLOWANCE Clary UPS 0.000

18.000EACH

2,040.00000 36,720.0018.000

36,720.00

0120 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

2.000

EACH

4,620.00000 0.000.000

0.00

0120 MATERIAL ALLOWANCE Clary UPS 0.000

2.000EACH

2,040.00000 4,080.002.000

4,080.00

0125 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

6.000

EACH

1,647.00000 0.000.000

0.00

0130 Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

9.000

EACH

8,609.00000 0.000.000

0.00

0135 Travel Time Indicator 0.000

0.000

614-80010  
 

15.000

EACH

6,225.00000 0.000.000

0.00

0140 Spread Spectrum Radio (Install Only) 0.000

0.000

614-86004  
 

6.000

EACH

434.00000 0.000.000

0.00

0145 Serial to IP Converter 0.000

0.000

614-86007  
 

3.000

EACH

1,826.00000 0.000.000

0.00

0150 Telemetry (Field) 0.000

0.000

614-86105  
 

5.000

EACH

1,350.00000 0.000.000

0.00

0155 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

12,000.000

LF  

2.35000 0.000.000

0.00
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PCN: 17664-BID    ESTIMATE RUN 06/15/2011

PROJECT: ITS4701-121                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Optical Transceiver 0.000

0.000

614-87020  
 

40.000

EACH

2,480.00000 0.000.000

0.00

0165 Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

1.000

L S 

10,642.00000 0.000.000

0.00

0170 Closed Circuit Television 0.000

0.000

614-87320  
 

16.000

EACH

3,667.00000 0.000.000

0.00

0175 Closed Circuit Television Pole 0.000

0.000

614-87325  
 

21.000

EACH

2,096.00000 0.000.000

0.00

0180 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

2,000.000

LF  

2.00000 0.000.000

0.00

0185 Video Decoder 0.000

0.000

614-87660  
 

3.000

EACH

3,791.00000 0.000.000

0.00

0190 Video Encoder 0.000

0.000

614-87661  
 

2.000

EACH

3,791.00000 0.000.000

0.00

0195 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

11,876.00000 0.000.000

0.00

0200 *Flagging 0.000

0.000

630-00000  
 

100.000

HOUR

25.00000 0.000.000

0.00

0205 *Traffic Control Inspection 0.000

0.000

630-00007  
 

4.000

DAY 

307.00000 0.000.000

0.00

0210 *Traffic Control Management 0.000

0.000

630-00012  
 

70.000

DAY 

564.00000 0.000.000

0.00
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PCN: 17664-BID    ESTIMATE RUN 06/15/2011

PROJECT: ITS4701-121                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

28.000

EACH

10.00000 0.000.000

0.00

0220 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

10.00000 0.000.000

0.00

0225 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

769.00000 0.000.000

0.00

0230 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

3.000

DAY 

192.00000 0.000.000

0.00

0235 *Traffic Cone 0.000

0.000

630-80380  
 

300.000

EACH

4.50000 0.000.000

0.00

0240 *Mobile Attenuator 0.000

0.000

630-85041  
 

5.000

DAY 

256.00000 0.000.000

0.00

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0255 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

500.000

F A 

1.00000 0.000.000

0.00

0260 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

500.000

F A 

1.00000 0.000.000

0.00

0265 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17664-BID    ESTIMATE RUN 06/15/2011

PROJECT: ITS4701-121                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 40,800.0040,800.001,049,512.50CURRENT AMT0200 $ $ $

$ 40,800.0040,800.00$1,049,512.50$CURRENT AMTPROJECT TOTAL


